

Summit Mechanical Contractors

4120 Industrial Way, Suite 200, Denver, CO 80216
(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

Change order

CO-003 · September 14, 2026

PROJECT

Harbor Point Medical Office — Building B

PRJ - 2026-0412
2200 Harbor Point Blvd, Denver, CO 80216

TO (OWNER / GENERAL CONTRACTOR)

Brightline Builders, Inc.

1550 Wewatta St, Denver, CO 80202
Attn: Marcus Reed, Project Manager · (303) 555-0192

CONTRACT SUM

Original contract	\$486,200.00
Prior approved changes	\$5,370.00
Contract before this CO	\$491,570.00
This change order	+ \$5,784.50
Revised contract sum	\$497,354.50

DATE ISSUED

September 14, 2026

REFERENCE (RFI / DRAWING / DIRECTIVE)

RFI-014 · Drawing M-402 Rev. 2

REQUESTED BY

Marcus Reed, Brightline Builders

REASON FOR CHANGE

☐ Owner request ☒ Design change ☐ Field conditions ☐ Code requirement ☐ Other

DESCRIPTION OF THE CHANGE — what is added, deleted or revised — reference the drawing, RFI or site condition that triggered it

Add a dedicated 2" condensate drain line from AHU-3 to the mechanical room floor sink, per revised drawing M-402 Rev. 2 (RFI-014). Includes core drilling through the second-floor slab, hangers, insulation, and tie-in.

#	DESCRIPTION OF CHANGED WORK	QTY	UNIT	UNIT PRICE	AMOUNT
1	2" Type L copper drain line, installed ADD Includes hangers and fittings	64	LF	\$38.50	\$2,464.00
2	Core drill 4" penetration through slab ADD Second floor, mechanical chase	2	EA	\$425.00	\$850.00
3	Pipe insulation, 1" closed cell ADD	64	LF	\$9.25	\$592.00
4	Labor — journeyman plumber ADD	18	HR	\$98.00	\$1,764.00
5	Credit: delete PVC drain per original M-402 DEDUCT	1	LS	\$640.00	- \$640.00

ADJUSTMENT TO THE SCHEDULE — Contract time is increased / decreased / unchanged by ____ calendar days. Revised completion date: _____

Contract time is increased by 3 calendar days. Revised substantial completion date: November 21, 2026.

Additions	\$5,670.00
Deductions	- \$640.00
Subtotal	\$5,030.00
Overhead & profit (15%)	\$754.50

Net change this CO **\$5,784.50**

The price and time above are **full and final compensation** for the changed work, including all direct, indirect and cumulative impacts. **No changed work proceeds until both parties sign.** Once signed, this change order adjusts the contract sum and becomes billable on the next application for payment.

Approval

Both parties agree the contract sum and contract time are revised as shown above and the contractor is authorized to proceed with the described work.

Contractor · Summit Mechanical Contractors

Owner / GC · Brightline Builders, Inc.

SIGNATURE

SIGNATURE

Dana Whitfield, Project Manager

09/14/2026

PRINTED NAME AND TITLE

DATE

Marcus Reed, Project Manager

09/16/2026

PRINTED NAME AND TITLE

DATE

General-purpose form, not legal advice. Your contract may set specific notice periods, pricing rules (unit rates, allowable markup) and documentation requirements for changes — follow those first. Keep the signed original with the pay application it is billed on.