

Summit Mechanical Contractors

4120 Industrial Way, Suite 200, Denver, CO 80216
(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

T&M ticket

T&M-007 · September 11, 2026

PROJECT	TO (GENERAL CONTRACTOR / OWNER)	TICKET
Harbor Point Medical Office — Building B	Brightline Builders, Inc.	Date of work Fri, Sep 11, 2026
PRJ-2026-0412	1550 Wewatta St, Denver, CO 80202	Directed by Tom Okafor, Superintendent
2200 Harbor Point Blvd, Denver, CO 80216	Attn: Marcus Reed, Project Manager · (303) 555-0192	Location / area Level 2, Suite 205
		Reference E-201 Rev. 3 · Brightline email 9/11 8:02 AM
		Change order To be priced as CO-005

AUTHORIZATION

☐ Written directive ☒ Verbal — confirmed by email ☐ Verbal — not confirmed

DESCRIPTION OF EXTRA WORK — what, where, why it is outside the contract scope, and who directed it

Relocate two 12x8 supply duct drops and diffusers in Suite 205 to clear the revised light fixture layout per E-201 Rev. 3. Drops were installed per M-201 before the electrical revision was issued — not in Summit scope. Directed on site by T. Okafor 7:15 AM; confirming email sent 8:02 AM.

NAME	LABOR — TRADE / CLASSIFICATION	ST HRS	ST RATE	OT HRS	OT RATE	AMOUNT
Sam Pruitt	Sheet metal journeyman	8.0	\$92.00	2.0	\$138.00	\$1,012.00
Casey Nguyen	Sheet metal apprentice	8.0	\$58.00	2.0	\$87.00	\$638.00
Luis Herrera	Foreman — layout & supervision	1.0	\$112.00	—	—	\$112.00
MATERIALS			QTY	UNIT	UNIT COST	AMOUNT
12x8 rect. duct, 26 ga, 4 ft joints			3	EA	\$64.00	\$192.00
8" insulated flex duct, 25 ft			1	EA	\$48.00	\$48.00
Hanger strap, screws, mastic, tape			1	LS	\$36.00	\$36.00
EQUIPMENT · RENTALS			HRS / DAYS	UNIT	RATE	AMOUNT
Scissor lift, 19 ft			1	DAY	\$95.00	\$95.00

NOTES — times, what was witnessed, conditions found

Existing drops removed and capped 7:30–9:00; new drops set per revised RCP, diffusers reinstalled, joints sealed. Work witnessed by T. Okafor. 6 photos: TM007-01 to -06.

Labor (ST + OT)	\$1,762.00
Materials	\$276.00
Equipment	\$95.00
Subtotal	\$2,133.00
Overhead & profit (15%)	\$319.95

PHOTOS (COUNT · REFS)	DAILY REPORT NO.
6 · TM007-01 to -06	DR-074

Ticket total \$2,452.95

Acknowledgment — signed the same day

The GC representative's signature acknowledges that the hours, materials and equipment recorded above were expended on the described work. Adjustment to the contract sum and time follows by change order.

Subcontractor · Summit Mechanical Contractors	GC / owner representative · Brightline Builders, Inc.
SIGNATURE	SIGNATURE
Luis Herrera, Foreman	Tom Okafor, Superintendent
09/11/2026	09/11/2026
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE

General-purpose form, not legal advice. A T&M ticket documents cost; it is not a change order until both parties sign one. Follow the notice, rate and markup provisions of your contract, and keep the signed ticket with the change order it supports.