

Summit Mechanical Contractors

4120 Industrial Way, Suite 200, Denver, CO 80216
(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

Job cost budget

PRJ-2026-0412 · as of September 17, 2026

PROJECT	CONTRACT VALUE	MARGIN
Harbor Point Medical Office — Building B	Original contract	Gross profit at bid
2200 Harbor Point Blvd, Denver, CO 80216	Approved change orders	Projected gross profit
Costs posted through September 11, 2026 · prepared by Dana Whitfield, Project Manager	Revised contract	Budget variance
	\$486,200.00	\$97,240.00 · 20.0%
	\$11,154.50	\$100,209.44 · 20.1%
	\$497,354.50	\$1,514.50

CODE	COST CODE DESCRIPTION	TYPE	ORIGINAL BUDGET	APPROVED CHANGES	REVISED BUDGET	COMMITTED	ACTUAL TO DATE	PROJECTED FINAL	VARIANCE	% SPENT
01-1000	Supervision & project management	L	\$20,160.00	—	\$20,160.00	—	\$12,600.00	\$20,580.00	(\$420.00)	63%
01-5000	Lifts, tools & temporary facilities	E	\$7,000.00	\$850.00	\$7,850.00	\$4,600.00	\$5,290.00	\$7,590.00	\$260.00	67%
01-5400	Crane & rigging	E	\$7,700.00	\$1,925.00	\$9,625.00	\$9,625.00	\$9,625.00	\$9,625.00	—	100%
01-9000	Contingency	O	\$10,848.06	—	\$10,848.06	—	\$0.00	\$10,848.06	—	0%
01-9100	Sales & use tax on materials	O	\$16,509.94	—	\$16,509.94	—	\$13,880.00	\$16,280.00	\$229.94	84%
22-1100	Plumbing labor — underground, rough-in & trim	L	\$53,430.00	(\$1,721.74)	\$51,708.26	—	\$38,950.00	\$50,350.00	\$1,358.26	75%
22-1300	Domestic water piping & valves	M	\$32,604.00	—	\$32,604.00	\$33,180.00	\$31,240.00	\$33,180.00	(\$576.00)	96%
22-1400	Sanitary waste, vent & storm piping	M	\$27,300.00	—	\$27,300.00	\$26,880.00	\$26,880.00	\$26,880.00	\$420.00	98%
22-4000	Plumbing fixtures & trim	M	\$16,170.00	—	\$16,170.00	\$16,170.00	\$0.00	\$16,170.00	—	0%
23-0500	Pipefitter labor — refrigerant, hydronic & equipment	L	\$21,300.00	\$1,764.00	\$23,064.00	—	\$14,200.00	\$23,800.00	(\$736.00)	62%
23-0593	Testing, adjusting & balancing	S	\$5,600.00	—	\$5,600.00	\$5,600.00	\$0.00	\$5,600.00	—	0%
23-0700	Pipe & duct insulation	S	\$9,487.00	—	\$9,487.00	\$9,487.00	\$4,100.00	\$9,487.00	—	43%
23-0900	Controls hardware	M	\$9,850.00	—	\$9,850.00	\$10,240.00	\$6,150.00	\$10,240.00	(\$390.00)	62%
23-0910	Controls programming & BMS integration	S	\$5,795.00	—	\$5,795.00	\$5,795.00	\$0.00	\$5,795.00	—	0%
23-2300	Refrigerant, hydronic & condensate piping	M	\$10,426.00	\$2,416.00	\$12,842.00	\$12,510.00	\$9,870.00	\$12,770.00	\$72.00	77%
23-3100	Sheet metal ductwork — fab & install	S	\$31,850.00	—	\$31,850.00	\$31,850.00	\$22,295.00	\$31,850.00	—	70%
23-3700	Air devices, VAV terminals & dampers	M	\$16,250.00	—	\$16,250.00	\$15,960.00	\$15,960.00	\$15,960.00	\$290.00	98%
23-3800	Sheet metal & equipment-set labor	L	\$11,880.00	\$1,616.30	\$13,496.30	—	\$8,450.00	\$14,350.00	(\$853.70)	63%
23-7400	Packaged rooftop units & accessories	M	\$74,800.00	\$2,850.00	\$77,650.00	\$75,790.00	\$75,790.00	\$75,790.00	\$1,860.00	98%
Totals			\$388,960.00	\$9,699.56	\$398,659.56	\$257,687.00	\$295,280.00	\$397,145.06	\$1,514.50	74%

REVISED COST BUDGET \$398,659.56 Original \$388,960.00 + changes \$9,699.56	COMMITTED \$257,687.00 POs and subcontracts issued	ACTUAL TO DATE \$295,280.00 74.1% of revised budget spent	PROJECTED FINAL COST \$397,145.06 \$1,514.50 vs. revised budget	PROJECTED GROSS PROFIT \$100,209.44 · 20.1% vs. 20.0% at bid
--	---	--	--	---

Type: L labor · M material · E equipment · S subcontract · O other. Projected final = actual + estimate to complete where you have one, otherwise the larger of revised budget, committed and actual. Variance = revised budget – projected final (positive is favorable). Committed = purchase orders and subcontracts issued, whether or not invoiced.