

Application and Certificate for Payment

Progress billing - Continuation sheet attached (page 2)

Summit Mechanical Contractors

4120 Industrial Way, Suite 200, Denver, CO 80216
(303) 555-0148 · office@summitmech.com · Lic. C-2214-MC

TO (OWNER / GC) Brightline Builders, Inc. 1550 Wewatta St, Denver, CO 80202	PROJECT Harbor Point Medical Office — Building B 2200 Harbor Point Blvd, Denver, CO 80216	APPLICATION NO. 3 PERIOD FROM August 1, 2026 PERIOD TO August 31, 2026	DISTRIBUTION TO ☒ Owner ☐ Architect ☒ Contractor ☐ Field ☐ Other
FROM (CONTRACTOR) Summit Mechanical Contractors 4120 Industrial Way, Suite 200, Denver, CO 80216	VIA ARCHITECT / ENGINEER Kestrel Design Group · Alison Park Owner: Harbor Point Development LLC	CONTRACT CONTRACT DATE May 18, 2026 CONTRACT FOR Mechanical, Bldg B PROJECT NO. PRJ-2026-0412	APPLICATION APPLICATION DATE September 3, 2026 SUBMITTED BY Dana Whitfield

CONTRACTOR'S APPLICATION FOR PAYMENT

The contractor applies for payment as shown below for work completed and materials presently stored through the period to date.

1	Original contract sum	\$486,200.00
2	Net change by change orders	\$5,370.00
3	Contract sum to date Line 1 + 2	\$491,570.00
4	Total completed and stored to date Column G on the continuation sheet (D + E + F)	\$286,805.00
5	Retainage (10%)	
	a. 10% of completed work (columns D + E)	\$24,148.50
	b. 10% of stored material (column F)	\$4,532.00
	Total retainage (a + b)	\$28,680.50
6	Total earned less retainage Line 4 – 5	\$258,124.50
7	Less previous certificates for payment Line 6 of the previous application	\$135,567.00
8	Current payment due Line 6 – 7	\$122,557.50
9	Balance to finish, including retainage Line 3 – 6	\$233,445.50

CONTRACTOR'S CERTIFICATION

I certify that the work covered by this application has been completed as described on the continuation sheet, that amounts previously certified have been paid, and that the current payment shown is now due.

Contractor — signature

Dana Whitfield, Project Manager

09/03/2026

Printed name and title

Date

NOTARY ACKNOWLEDGMENT (OPTIONAL)

State of _____ County of _____

Subscribed and sworn to (or affirmed) before me on this _____ day of _____, 20____, by the above-named contractor, personally known to me or identified by satisfactory evidence to be the person whose signature appears on this application for payment.

Notary public — signature _____ Printed name _____

My commission expires _____ [Affix notary seal]

CHANGE ORDER SUMMARY

Change orders approved by owner / GC	Additions	Deductions
Total approved in previous months	\$7,350.00	\$1,980.00
Total approved this month none this period	\$0.00	\$0.00
Totals	\$7,350.00	\$1,980.00
Net change by change orders		\$5,370.00

PROGRESS		
COMPLETE %	THIS PERIOD	REMAINING
58.3%	\$90,855.00	\$204,765.00

CERTIFICATE FOR PAYMENT

Based on the data comprising this application and the attached continuation sheet, the amount certified is payable to the contractor named above, subject to the terms of the contract.

AMOUNT CERTIFIED
\$122,557.50

This certificate is not a negotiable instrument. The amount certified is payable only to the contractor named on this application.

Issuing this certificate, making payment, and accepting payment do not waive any rights of the owner or the contractor under the contract.

Authorized signer (owner / GC / architect)

Date

Printed name and title

Formatted to standard progress-billing conventions. Not an AIA document — confirm with your general contractor which form they require. Column letters (C, D, E, F, G) refer to the continuation sheet. Retainage, stored-material and certification terms follow your contract.

Continuation Sheet

Schedule of values · Application and certificate for payment · Summit Mechanical Contractors

APPLICATION NO.		APPLICATION DATE	PERIOD TO	PROJECT		TO (OWNER / GC)		RETAINAGE RATE	
3		September 3, 2026	August 31, 2026	Harbor Point Medical Office — Building B · PRJ-2026-0412		Brightline Builders, Inc.		10%	
A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	WORK COMPLETED		F MATERIALS PRESENTLY STORED not in D or E	G TOTAL COMPLETED & STORED D + E + F	H % G ÷ C	I BALANCE TO FINISH C – G	RETAINAGE 10% of G
			D FROM PREVIOUS APPLICATIONS D + E of prior	E THIS PERIOD					
1	Mobilization & submittals	\$14,600.00	\$14,600.00	\$0.00	\$0.00	\$14,600.00	100.0%	\$0.00	\$1,460.00
2	Underground sanitary & storm	\$38,400.00	\$38,400.00	\$0.00	\$0.00	\$38,400.00	100.0%	\$0.00	\$3,840.00
3	Domestic water rough-in	\$52,800.00	\$31,680.00	\$15,840.00	\$0.00	\$47,520.00	90.0%	\$5,280.00	\$4,752.00
4	Sanitary waste & vent rough-in	\$61,200.00	\$42,840.00	\$12,240.00	\$0.00	\$55,080.00	90.0%	\$6,120.00	\$5,508.00
5	HVAC equipment (RTU-1 to RTU-4)	\$96,500.00	\$0.00	\$24,125.00	\$38,600.00	\$62,725.00	65.0%	\$33,775.00	\$6,272.50
6	Ductwork & distribution	\$88,700.00	\$17,740.00	\$26,610.00	\$0.00	\$44,350.00	50.0%	\$44,350.00	\$4,435.00
7	Refrigerant & hydronic piping	\$41,300.00	\$0.00	\$8,260.00	\$0.00	\$8,260.00	20.0%	\$33,040.00	\$826.00
8	Controls & BMS integration	\$33,600.00	\$0.00	\$0.00	\$6,720.00	\$6,720.00	20.0%	\$26,880.00	\$672.00
9	Insulation	\$18,900.00	\$0.00	\$3,780.00	\$0.00	\$3,780.00	20.0%	\$15,120.00	\$378.00
10	Plumbing fixtures & trim	\$24,700.00	\$0.00	\$0.00	\$0.00	\$0.00	0.0%	\$24,700.00	\$0.00
11	Testing, balancing & commissioning	\$9,800.00	\$0.00	\$0.00	\$0.00	\$0.00	0.0%	\$9,800.00	\$0.00
12	Closeout, O&M manuals & training	\$5,700.00	\$0.00	\$0.00	\$0.00	\$0.00	0.0%	\$5,700.00	\$0.00
C0-001	Relocate RTU-2 curb per structural revision S-201 Rev. 1 C0-001	\$7,350.00	\$7,350.00	\$0.00	\$0.00	\$7,350.00	100.0%	\$0.00	\$735.00
C0-002	Delete owner-furnished water heater; credit installation only C0-002	-\$1,980.00	-\$1,980.00	\$0.00	\$0.00	-\$1,980.00	100.0%	\$0.00	-\$198.00
Grand total		\$491,570.00	\$150,630.00	\$90,855.00	\$45,320.00	\$286,805.00	58.3%	\$204,765.00	\$28,680.50

Roll forward. On the next application, column D = this application's D + E; column E starts at zero; material that was stored (F) and has since been installed leaves F and is billed in E. The grand total of column G is line 4 on page 1, and the retainage total is line 5.