

PROJECT

Harbor Point Medical Office — Building B
PRJ-2026-0412
2200 Harbor Point Blvd, Denver, CO 80216

TO (GENERAL CONTRACTOR / OWNER)

Brightline Builders, Inc.
1550 Wewatta St, Denver, CO 80202
Attn: Marcus Reed, Project Manager · (303) 555-0192

TICKET

Date of work
Directed by
Location / area
Reference
Change order

Fri, Sep 11, 2026
Tom Okafor, Superintendent
Level 2, Suite 205
E-201 Rev. 3 · Brightline email
9/11 8:02 AM
To be priced as CO-005

AUTHORIZATION

☐ Written directive ☒ Verbal — confirmed by email ☐ Verbal — not confirmed

DESCRIPTION OF EXTRA WORK — what, where, why it is outside the contract scope, and who directed it

Relocate two 12x8 supply duct drops and diffusers in Suite 205 to clear the revised light fixture layout per E-201 Rev. 3. Drops were installed per M-201 before the electrical revision was issued — not in Summit scope. Directed on site by T. Okafor 7:15 AM; confirming email sent 8:02 AM.

NAME	LABOR — TRADE / CLASSIFICATION	ST HRS	ST RATE	OT HRS	OT RATE	AMOUNT
Sam Pruitt	Sheet metal journeyman	8.0	\$92.00	2.0	\$138.00	\$1,012.00
Casey Nguyen	Sheet metal apprentice	8.0	\$58.00	2.0	\$87.00	\$638.00
Luis Herrera	Foreman — layout & supervision	1.0	\$112.00	—	—	\$112.00

MATERIALS	QTY	UNIT	UNIT COST	AMOUNT
12x8 rect. duct, 26 ga, 4 ft joints	3	EA	\$64.00	\$192.00
8" insulated flex duct, 25 ft	1	EA	\$48.00	\$48.00
Hanger strap, screws, mastic, tape	1	LS	\$36.00	\$36.00

EQUIPMENT · RENTALS	HRS / DAYS	UNIT	RATE	AMOUNT
Scissor lift, 19 ft	1	DAY	\$95.00	\$95.00

NOTES — times, what was witnessed, conditions found

Existing drops removed and capped 7:30–9:00; new drops set per revised RCP, diffusers reinstalled, joints sealed. Work witnessed by T. Okafor. 6 photos: TM007-01 to -06.

PHOTOS (COUNT · REFS)

6 · TM007-01 to -06

DAILY REPORT NO.

DR-074

Labor (ST + OT)

\$1,762.00

Materials

\$276.00

Equipment

\$95.00

Subtotal

\$2,133.00

Overhead & profit (15%)

\$319.95

Ticket total

\$2,452.95

Acknowledgment — signed the same day

The GC representative's signature acknowledges that the hours, materials and equipment recorded above were expended on the described work. Adjustment to the contract sum and time follows by change order.

Subcontractor · Summit Mechanical Contractors

GC / owner representative · Brightline Builders, Inc.

SIGNATURE

SIGNATURE

Luis Herrera, Foreman

09/11/2026

Tom Okafor, Superintendent

09/11/2026

PRINTED NAME AND TITLE

DATE

PRINTED NAME AND TITLE

DATE

General-purpose form, not legal advice. A T&M ticket documents cost; it is not a change order until both parties sign one. Follow the notice, rate and markup provisions of your contract, and keep the signed ticket with the change order it supports.