

PROJECT	OWNER / GENERAL CONTRACTOR	AGREEMENT
Harbor Point Medical Office — Building B PRJ - 2026 - 0412 2200 Harbor Point Blvd, Denver, CO 80216	Brightline Builders, Inc. 1550 Wewatta St, Denver, CO 80202 Attn: Marcus Reed, Project Manager	Agreement no. SC - 2026 - 118 Agreement date May 18, 2026 Contract sum, as adjusted \$497,354.50 Change orders included CO-001 to CO-003

The Work under the Agreement referenced above — or the portion described below — has been inspected and is found to be substantially complete: sufficiently complete in accordance with the Contract Documents that the Owner can occupy or use it for its intended purpose. This is not final completion and does not waive the right to require correction of the items listed below or of defects discovered later.

SUBSTANTIAL COMPLETION DATE	WORK OR PORTION CERTIFIED	WARRANTY PERIOD BEGINS	WARRANTY PERIOD ENDS
November 18, 2026	Mechanical and plumbing — entire Work	November 18, 2026	November 18, 2027

PUNCH LIST — ITEMS REMAINING attach the list; the Owner may withhold only the amount stated below

	NUMBER OF ITEMS	VALUE OF REMAINING ITEMS	TO BE COMPLETED BY
☒ Punch list attached	14	\$4,200.00	December 4, 2026

Failure to complete the listed items by the date stated does not change the date of substantial completion. Amounts withheld for incomplete items are released when they are completed and accepted.

RETAINAGE AND PAYMENT

RETAINAGE HELD TO DATE	RELEASED WITH CERTIFICATE	HELD TO FINAL COMPLETION	BASIS FOR AMOUNT WITHHELD
\$49,735.45	\$43,435.45	\$6,300.00	150% of punch list value

Retainage is released as stated above; the balance is due with final payment after the punch list is complete, the closeout documents are accepted, and final lien waivers are delivered.

RESPONSIBILITIES TRANSFERRED TO THE OWNER AS OF THE DATE OF SUBSTANTIAL COMPLETION

☒ Utilities ☒ Security ☒ Maintenance ☒ Heating and cooling ☒ Insurance on the Work ☒ Damage to the Work

EXCEPTIONS — RESPONSIBILITIES THE CONTRACTOR RETAINS

Contractor remains responsible for the punch list items and for any damage caused by its crews while completing them.

CLOSEOUT DOCUMENTS DELIVERED

☒ Record drawings ☒ O&M manuals ☒ Warranties ☒ Training complete ☒ Permit finals signed ☐ Attic stock / spares

Certified, accepted and confirmed

The Contractor certifies, the Owner accepts (subject to the punch list), and the Architect or Engineer, where engaged, confirms that the Work is substantially complete on the date stated.

Contractor · Summit Mechanical Contractors	Owner / GC · Brightline Builders, Inc.	Architect / engineer · Kestrel Design Group
SIGNATURE	SIGNATURE	SIGNATURE
Dana Whitfield, Project Manager	Marcus Reed, Project Manager	Alison Park, Principal
11/18/2026	11/19/2026	11/19/2026
NAME AND TITLE	NAME AND TITLE	NAME AND TITLE
DATE	DATE	DATE

General-purpose form, not legal advice. Substantial completion usually starts the warranty and the retainage-release clock and shifts responsibility for the Work to the owner — check your agreement before signing. This is not a certificate of occupancy, which only the authority having jurisdiction issues.