

TO (CONTRACTOR / SUBCONTRACTOR)	PROJECT	AGREEMENT	
Summit Mechanical Contractors 4120 Industrial Way, Suite 200, Denver, CO 80216 Attn: Dana Whitfield, Project Manager · (303) 555-0148	Harbor Point Medical Office — Building B PRJ - 2026-0412 2200 Harbor Point Blvd, Denver, CO 80216	Agreement no.	SC - 2026-118
		Agreement date	May 18, 2026
		Contract sum	\$486,200.00
		Scope	Mechanical and plumbing (Exhibit A)

You are hereby notified to proceed with the Work under the Agreement referenced above. The Contract Time begins on the commencement date stated below; conditions not yet met are listed under Conditions.

COMMENCEMENT DATE	CONTRACT TIME (CALENDAR DAYS)	SUBSTANTIAL COMPLETION	FINAL COMPLETION (OPTIONAL)
June 1, 2026	170	November 18, 2026	December 4, 2026

CONDITIONS	check what has been received; list anything outstanding below
☒ Signed agreement received	☒ Baseline schedule submitted
☒ Certificates of insurance and endorsements received	☒ Site-specific safety plan received
☐ Payment and performance bonds received (if required)	☒ Permits for the Work received
☒ Schedule of values approved	☐ Preliminary submittals received

OUTSTANDING ITEMS AND CONDITIONS OF THIS NOTICE — what must be received before the related work begins, and any release of long-lead items

Payment and performance bonds are not required under Section 7 of the Agreement. Preliminary submittals for RTU-1 to RTU-4 are due June 8 per the scope of work; release of long-lead equipment is authorized on receipt of this notice.

SITE COORDINATION	
PRECONSTRUCTION MEETING (DATE, TIME, PLACE)	SITE CONTACT (SUPERINTENDENT)
May 29, 2026 · 8:00 a.m., site trailer	Tom Okafor, Superintendent · (303) 555-0193
WORKING HOURS	SITE ACCESS AND LAYDOWN
Mon–Fri 7:00 a.m.–3:30 p.m.	Gate B off Harbor Point Blvd; laydown NE corner

SPECIAL INSTRUCTIONS — phasing, released areas, inspections, first billing date

Mobilize no earlier than June 1. Underground work is released; the slab pour is scheduled for June 29 — schedule below-slab inspections with the superintendent 48 hours ahead. Submit the first application for payment by June 25 for work through June 30.

Issued and acknowledged
Receipt acknowledged. The Contract Time begins on the commencement date stated above; outstanding conditions will be met before the related work begins.

Issued by · Brightline Builders, Inc. Acknowledged by · Summit Mechanical Contractors

SIGNATURE	SIGNATURE
Marcus Reed, Project Manager	Dana Whitfield, Project Manager
05/28/2026	05/29/2026
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE

General-purpose form, not legal advice. Issue a notice to proceed only after the conditions precedent in your agreement are met — insurance, bonds where required, permits and an approved schedule of values — because the commencement date is the date the schedule, any liquidated damages and every time extension are measured from. Keep the acknowledged copy with the agreement.