

ADDRESS

PHONE · EMAIL · LICENSE

CO- _____

PROJECT

TO (OWNER / GENERAL CONTRACTOR)

CONTRACT SUM

Original contract
Prior approved changes
Contract before this CO
This change order
Revised contract sum

DATE ISSUED

REFERENCE (RFI / DRAWING / DIRECTIVE)

REQUESTED BY

REASON FOR CHANGE

☐ Owner request ☐ Design change ☐ Field conditions ☐ Code requirement ☐ Other

DESCRIPTION OF THE CHANGE — what is added, deleted or revised — reference the drawing, RFI or site condition that triggered it

#	DESCRIPTION OF CHANGED WORK	QTY	UNIT	UNIT PRICE	AMOUNT

ADJUSTMENT TO THE SCHEDULE — Contract time is increased / decreased / unchanged by ____ calendar days. Revised completion date: _____

Additions
Deductions
Subtotal
Overhead & profit (____%)

Net change this CO

The price and time above are **full and final compensation** for the changed work, including all direct, indirect and cumulative impacts. **No changed work proceeds until both parties sign.** Once signed, this change order adjusts the contract sum and becomes billable on the next application for payment.

Approval

Both parties agree the contract sum and contract time are revised as shown above and the contractor is authorized to proceed with the described work.

Contractor · your company

Owner / GC · authorized representative

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

DATE

PRINTED NAME AND TITLE

DATE

General-purpose form, not legal advice. Your contract may set specific notice periods, pricing rules (unit rates, allowable markup) and documentation requirements for changes — follow those first. Keep the signed original with the pay application it is billed on.